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TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT o r -
W A Number C07011 Report Period October 1989
W A Name Big River Mining Tailings Firm PRC
% Project
EPA W A Manager Mark Bogina Technically Complete 0%
EPA RPO Maureen Hunt

Contractor Project Manager David Homer

1 PROGRESS MADE THIS REPORT PERIOD

PRC began preparing the work plan

2 DELIVERABLES

None

3 OUTSTANDING ISSUES/RESOLUTIONS

None

4 PROJECTED ACTIVITY NEXT PERIOD
PRC will have its kickoff meeting with EPA and review the Big River Mining files

5 SUBCONTRACTING

None
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PAGE NO 52 Report Month  10/89
11716/89
PRC Environmental Management Inc
LABOR
Current Project
Period to Date
Name PLevel Hours Hours
¥ C07 011
Asron M Lisec P1 20 20
Jean M Michaels P2 125 125
Batte H Ross P2 110 110
Clerical cL 40 40
*¥ Subtotal *w
295 29 5






